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o Weekly Summary (Short summary about what you did this week) 

o Due to a personal emergency with one of the members in our group, we were unable to 

meet with our advisor this week. However, our tasks remained the same for our next 

meeting. Our tasks for last week were to work on the project plan and compare the time 

series load profiles of five different months as well as finding bus violations in the 

simulations. During our meeting last week with Dr. Ajjarapu, and the TA, the following items 

were discussed: 

1. We will be preparing a presentation for them for our next meeting showing our 

understanding of voltage regulators, our findings on bus violations from the time series 

load plots, and overlapping plots for the five months to compare the results. 

2. We will need to do some research on voltage regulators for next week. 

3. We began to talk about our potential trip to Washington, IA to tour the power plant. 

o Past week accomplishments (please describe as what was done, by whom, when) 

 Nat Summitt: Researched voltage regulators, compiled excel data for the time series 

load profile plots, met with group to discuss the time series load profiles. 

 Wyatt Lauer: Researched voltage regulators and met with group to discuss/work on 

the time series load profiles. 

 Sam Searls: Continued working on the website, researched voltage regulators, met 

with group to discuss/work on the time series load profiles. 



 Mark Szkodyn: Researched voltage regulators and met with group to discuss/work 

on the time series load profiles. 

 Abdul Wassay Mirza: Researched voltage regulators and met with group to 

discuss/work on the time series load profiles. 

 

o Pending issues (if applicable) 

 None at this time 

o Individual contributions 

NAME Individual Contributions Hours this 
week 

HOURS 
cumulative 

Nat Summitt Timeseries plots, compiled 
excel data for plots, 
researched voltage 

regulators, worked on 
presentation 

7 30 

Wyatt Lauer Researched voltage 
regulators, worked on 

presentation 

5 23 

Sam Searls Continued working on the 
website, researched voltage 

regulators, worked on 
presentation 

6 23 

Mark Szkodyn Researched voltage 
regulators, worked on 

presentation 

5 22 

Abdul Waasay 
Mirza 

 Researched voltage 
regulators, worked on 

presentation 

5 22 

 

o Comments and extended discussion 

 

o Plan for coming week  (please describe as what, who, when) 

 Nat Summitt:  Meeting, and presenting to Dr. Ajjarapu our plots from the 34 bus 

time series load profile, bus violations, and voltage regulators on Wednesday. Start 

looking into the design document. Start on the next task assigned by our advisor. 



 Wyatt Lauer: Meeting, and presenting to Dr. Ajjarapu our plots from the 34 bus time 

series load profile, bus violations, and voltage regulators on Wednesday. Start 

looking into the design document. Start on the next task assigned by our advisor. 

 Sam Searls: Meeting, and presenting to Dr. Ajjarapu our plots from the 34 bus time 

series load profile, bus violations, and voltage regulators on Wednesday. Start 

looking into the design document. Start on the next task assigned by our advisor. 

Continue working on the website. 

 Mark Szkodyn: Meeting, and presenting to Dr. Ajjarapu our plots from the 34 bus 

time series load profile, bus violations, and voltage regulators on Wednesday. Start 

looking into the design document. Start on the next task assigned by our advisor. 

 Abdul Wassay Mirza: Meeting, and presenting to Dr. Ajjarapu our plots from the 34 

bus time series load profile, bus violations, and voltage regulators on Wednesday. 

Start looking into the design document. Start on the next task assigned by our 

advisor. 

 

o Summary of weekly advisor meeting (if applicable/optional) 

No meeting this week. 


